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ESTIMATE RUN 10/14/2008

ESTIMATE SUMMARY 13:28:52

CONTID: C16532         ESTIMATE NO: 0003 PROG 2005

PCN: 16532-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 MP 245.85 CULVERT REPAIR PERCENT TIME:

PROJECT NO: BR 0403-051                   

US 40 MP 245.85 CULVERT REPAIR

NAME OF ROAD: 040A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 10/14/2008 DATE TIME STARTED 04/21/2008

5380 TENNYSON STREET UNIT B DATE LET 03/27/2008 DATE WORK BEGAN

 DATE AWARDED 04/02/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/18/2008 DATE ACCEPTED

DENVER CO 80212     303/455-0838 DATE NOTICE TO PROCEED 04/21/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 280,905.10 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 239,531.50 NON-PARTICIPATING 170,019.05

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,873.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

107.41

TIME ALLOW:

ORIG TIME ALLOW:

27 WORK DAYS

WORK DAYS25

73.17%

75,378.42

170,019.05

170,019.05

167,145.93

$

$

$

$

165.00

205,361.68

205,526.68

0.00

205,526.68

-3,592.97

0.00

201,933.71

0.00

AMOUNT DUE 201,933.71 167,145.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 167,145.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

29.0
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PCN: 16532-BID    ESTIMATE RUN 10/14/2008

PROJECT: BR 0403-051                   ESTIMATE NO: 0003 13:28:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 20.000 20.000

LF  0.000 0.00

85.00000 20.000 1,700.00

202-00035  
 

0010 REMOVAL OF END SECTION 1.000 1.000

EACH 0.000 0.00

450.00000 1.000 450.00

202-00037  
 

0015 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 25.000 12.500

CY  12.500 400.00

32.00000 25.000 800.00

203-00060  
 

0020 COMBINATION LOADER 20.000 0.000

HOUR 0.000 0.00

115.00000 0.000 0.00

203-01594  
 

0025 LABORER 50.000 0.000

HOUR 3.000 90.00

30.00000 3.000 90.00

203-02330  
 

0030 STRUCTURE EXCAVATION 60.000 0.000

CY  60.000 2,220.00

37.00000 60.000 2,220.00

206-00000  
 

0035 STRUCTURE BACKFILL (CLASS 1) 44.000 0.000

CY  44.000 2,816.00

64.00000 44.000 2,816.00

206-00100  
 

0040 EROSION LOG (12 INCH) 200.000 160.000

LF  0.000 0.00

4.25000 160.000 680.00

208-00002  
 

0045 SEDIMENT BASIN 1.000 0.000

EACH 1.000 2,200.00

2,200.00000 1.000 2,200.00

208-00030  
 

0050 GRAVEL BAG 100.000 82.000

LF  0.000 0.00

12.00000 82.000 984.00

208-00034  
 

0055 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 1.000 875.00

875.00000 1.000 875.00

208-00045  
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PCN: 16532-BID    ESTIMATE RUN 10/14/2008

PROJECT: BR 0403-051                   ESTIMATE NO: 0003 13:28:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

1,350.00000 0.000 0.00

208-00100  
 

0065 RESET FENCE 82.000 25.000

LF  57.000 741.00

13.00000 82.000 1,066.00

210-01000  
 

0070 SEEDING (NATIVE) 2.500 2.000

ACRE 0.170 255.00

1,500.00000 2.170 3,255.00

212-00006  
 

0075 SOIL CONDITIONING 2.500 2.000

ACRE 0.000 0.00

1,625.00000 2.000 3,250.00

212-00032  
 

0080 MULCHING (WEED FREE) 2.000 0.400

ACRE 0.170 170.00

1,000.00000 0.570 570.00

213-00003  
 

0085 MULCH TACKIFIER 600.000 400.000

LB  85.000 170.00

2.00000 485.000 970.00

213-00061  
 

0090 BRUSH LAYER CUTTING 0.000 0.000

EACH 0.000 0.00

6.50000 0.000 0.00

214-01010  
 

0095 GEOTEXTILE (EROSION CONTROL) (CLASS A) 38.000 0.000

SY  38.000 418.00

11.00000 38.000 418.00

420-00100  
 

0100 RIPRAP (12 INCH) 19.000 0.000

CY  19.000 2,470.00

130.00000 19.000 2,470.00

506-00212  
 

0105 CONCRETE CLASS B 18.000 0.000

CY  18.000 17,460.00

970.00000 18.000 17,460.00

601-01000  
 

0110 REINFORCING STEEL (EPOXY COATED) 1,519.000 0.000

LB  1,519.000 1,746.85

1.15000 1,519.000 1,746.85

602-00020  
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PCN: 16532-BID    ESTIMATE RUN 10/14/2008

PROJECT: BR 0403-051                   ESTIMATE NO: 0003 13:28:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 ANNULAR SPACE GROUTING 70.000 0.000

CY  70.000 22,750.00

325.00000 70.000 22,750.00

603-00001  
 

0120 CULVERT LINING (40 INCH) 270.000 0.000

LF  270.000 52,650.00

195.00000 270.000 52,650.00

603-00040  
 

0125 PREPARE CULVERT PIPE (60 INCH) 250.000 50.000

LF  200.000 37,000.00

185.00000 250.000 46,250.00

603-00061  
 

0130 FENCE (PLASTIC) 100.000 100.000

LF  0.000 0.00

1.25000 100.000 125.00

607-11525  
 

0140 CONSTRUCTION SURVEYING 0.000 0.000

L S 0.000 0.00

1,100.00000 0.000 0.00

625-00000  
 

0145 *MOBILIZATION 1.000 0.249

L S 0.250 10,000.00

40,000.00000 0.499 19,960.00

626-00000  
 

0150 *FLAGGING 20.000 0.000

HOUR 0.000 0.00

26.00000 0.000 0.00

630-00000  
 

0155 *TRAFFIC CONTROL INSPECTION 5.000 0.000

DAY 3.000 231.00

77.00000 3.000 231.00

630-00007  
 

0160 *TRAFFIC CONTROL MANAGEMENT 28.500 3.000

DAY 25.500 14,662.50

575.00000 28.500 16,387.50

630-00012  
 

0165 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

110.00000 0.000 0.00

630-80335  
 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80341  
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PCN: 16532-BID    ESTIMATE RUN 10/14/2008

PROJECT: BR 0403-051                   ESTIMATE NO: 0003 13:28:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.000 6.000

EACH 6.600 369.60

56.00000 12.600 705.60

630-80342  
 

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 0.000 0.00

55.00000 0.000 0.00

630-80343  
 

0185 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000 0.000

EACH 0.000 0.00

1,450.00000 0.000 0.00

630-80358  
 

0190 *DRUM CHANNELIZING DEVICE 4.000 2.000

EACH 1.600 53.60

33.50000 3.600 120.60

630-80360  
 

0195 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 5.000

EACH 4.000 160.00

40.00000 9.000 360.00

630-80363  
 

0200 TRAFFIC CONE 85.000 42.500

EACH 34.000 110.50

3.25000 76.500 248.63

630-80380  
 

0205 F/A MINOR CONTRACT REVISIONS 38,447.500 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0210 F/A FUEL COST ADJUSTMENT 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0215 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0220 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0225 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
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PCN: 16532-BID    ESTIMATE RUN 10/14/2008

PROJECT: BR 0403-051                   ESTIMATE NO: 0003 13:28:52

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0230 MOBILIZATION (WITHOUT AUTOPAY) 1.000 1.000

L S 0.000 0.00

1,552.50000 1.000 1,552.50

626-00100  
 

CAT 0200 $170,019.05 205,361.68CURRENT AMT 280,740.10 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0135 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

165.00000 1.000 165.00

620-00020  
 

CAT 0400 $0.00 165.00CURRENT AMT 165.00 $$

PROJECT TOTAL 170,019.05 $ 205,526.68CURRENT AMT 280,905.10 $$


